
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:56 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 230 Date: 01-Apr-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 570

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L11-WEL.05604-0120F4 E Line Lift 11 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L11-CB1.05604-0120F4 E-W Line Cross Over Lift 11 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM IGNACIO AGUILERAIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

The Holt crew bolted stiffener plates on the north and south ends of CB 15, both cells.

I measured the stiffener offsets, north and south, both cells of CB 15.

056 X-L11-CB1.056

Bid Item: 056 X-L11-CB2.05604-0120F4 E-W Line Cross Over Lift 11 Cross Beam 2

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

APP JOHN TURNERIronworker 0.00 0.00 0.00 0.00

APP MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

JNM DATHAN KAAIIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

I tested all the bolts on the south web, both cells, of Crossbeam 16.

056 X-L11-CB2.056
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I also measured the offsets of all the stiffeners, noth and south, both cells, of Crossbeam 16.

Bid Item: 085 E-L01-SBR.08504-0120F4 E Line Lift 01 Steel Barrier

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW WISTRICHIronworker 8.00 0.00 0.00 8.00

JNM JAMES BENNINGHOVEIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

The Benninghove crew continued installing barrier rail on the north side of the eastbound OBG, panel point
27.5 through panel point 33.
John Power, Mike Randall, and Chuck Middleton are on this crew, but are not included on the PMIV labor
list.

085 E-L01-SBR.085

Bid Item: 101 E-L11-TRR.10104-0120F4 E Line Lift 11 Travel Rail

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

I tested the last of the bolts on the traveller rail under crossbeam 16. The bolts on traveller rails under
Crossbeam 15 and Crossbeam 16 have now all been tested.

101 E-L11-TRR.101
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